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I. Activity Summary 

 

The SCOPE vision is to improve student-reading outcomes by supporting the Rwanda 

Education Board (REB) to create and roll-out a uniquely Rwandan comprehensive and 

replicable school-community partnership model to complement the improved reading and 

writing instruction delivered in schools through other USAID-funded education programs 

(i.e. L3, as well as future activities). The model is based on a theory of change that posits 

children learn to read better when they are in supportive community and home learning 

environments (HLEs), with the necessary time and materials outside of school to practice 

reading.  Focusing on reaching students in grades 1-3, SCOPE will create these supportive 

community and home learning environments to achieve the purpose of improved literacy 

outcomes for children in primary grades through three interrelated core results: 

1. Strengthening the capacity of school leadership to improve student literacy through 

school-community partnerships; 

2. Increasing effective community and parental involvement to improve literacy skills; 

and 

3. Fostering a culture of reading. 

Improving children’s community and HLEs will come through a multi-tiered approach. HTs’ 

ability to form partnerships within the community to foster literacy acquisition will be 

strengthened via self-study SLM modules facilitated by SEOs who have been trained by 

SCOPE staff.  Using SCOPE-developed SGAC Literacy Guides, School General Assembly 

Committee (SGAC) members will lead a series of "reading awareness workshops" and 

other outreach activities on the importance of the home and community literacy 

environment, including simple and structured ways they can support children to learn to 

read. SCOPE implementing partner Umuhuza will popularize and promote community 
literacy by distributing book banks to school communities, training community volunteer 

Literacy Champions and engaging national youth volunteers in the promotion of literacy.  

 

SCOPE will conduct a comprehensive SBCC campaign, which among other strategies will 

include training community radio station workers on key SCOPE literacy messages and 

integrating literacy content into implementing partner Urunana’s popular radio series. In 

addition, stakeholders will take part in advocacy campaigns to secure political and social 

commitment. Moreover, SCOPE will strategically strengthen business and distribution 

models within the children’s book industry to stimulate supply and demand for 

Kinyarwanda-language reading materials.  

 

These complementary processes will be reinforced and sustained by technical work to 

develop policy, standards and other guidance; high quality resources and tools; stakeholder 

capacity building and institutionalization in REB and Ministry of Local Government 

(MINALOC) systems, and support to Rwanda Reads as a technical collaboration platform 

for government and civil society.   

 

Implementation will occur primarily at district level, with the following playing important 

roles:   

 District Education Officers (DEOs): will oversee the school-community partnerships; 

set the annual literacy activity calendar for their district; and may be selected to 
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serve as part of the SCOPE National Training Team for community-school 

partnerships.  

 Sector Education Officers (SEOs): will facilitate the self-guided training and capacity 

development of HTs and Deputy Head Teachers (DHTs); monitor implementation of 

community literacy activities; and participate in community SBCC and reading 

awareness/celebration activities.   

 HTs and DHTs: will be technical leads at school level; be responsible for 

strengthening SGACs to more effectively promote school-community partnerships; 

and will train SGAC on how to select Literacy Champions (LCs) and promote 

community reading activities. 

 SGACs: will select LCs from their school catchment area to promote community level 

reading activities; communicate messages relating to parents’ and teachers’ roles in 

improving children’s reading at School General Assemblies; keep track of the 

calendar for literacy activities and support the LCs on different initiatives; and work 

with local leaders to spread messages at umuganda and general meetings at the cell 

level about literacy.   

 Volunteer LCs: will serve as a focal point to lead and support reading activities in the 

community; and also work with and support youth who choose the 'Community 

Literacy Volunteer' option in their national service.   

 Vice Mayor in Charge of Social Affairs: will serve as the MINALOC’s district focal 

person to support the implementation of literacy activities, including monitoring and 

holding DEOs accountable for delivering upon SCOPE activities, and ensure 

integration of literacy performance indicators in district plans and imihigos.   

 

Cross-Cutting Issues  

Across all project activities, SCOPE will promote inclusion, specifically focusing on girls and 

people with disabilities. To achieve this objective, the project will work with a wide range of 

partners including CSOs and FBOs. As far as possible, all training content will incorporate 

aspects of gender and social inclusion; all trainers on the project will receive training on 

gender and social inclusion; and both partner and project literacy development 
communications materials will reflect a focus on gender and social inclusion. 

 

SCOPE will embrace role models by having women in leadership positions as well as work 

with civil society partner RWAMREC to devise strategies that target men in supporting 

their children’s education. National Union of Disabilities Organizations Rwanda (NUDOR) 

and RWAMREC will work with SCOPE throughout the materials and SBCC campaign 

development to ensure SCOPE represents men, women, people with disabilities, and other 

disadvantaged groups in its work, and project activities include strategies for inclusion.  

 

Sustainability will be promoted from project inception. Rwanda has a highly organized 

political structure and a strong work ethic in carrying out national priorities. SCOPE will use 

this high level of organization and commitment to incorporate community support for 

reading as a priority into the strategies and plans of the government and stakeholder 

organizations. Rather than building parallel systems to meet project targets, SCOPE will 
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push to use systems such as the national performance management system and community 

meetings, ensuring project objectives, roles and responsibilities are institutionalized from 

the outset. SCOPE will dedicate significant effort at project start up to educate and gain the 

agreement of MINEDUC/REB staff around the importance of institutionalization and how it 

relates to their own interests. Finally, broad consultation with stakeholders inside and 

outside the education system, building political and social commitment for SCOPE’s 

objectives, will further the development and sustainability of a coordinated effort across the 

society in support of literacy.    

 

 

II. Overall Progress of the Activity: January 4, 2016, to March 31, 2016 

With the contractual start date of January 4, 2016, the primary focus of Quarter 2 was 

setting up the SCOPE project. This included establishing the operational platform, including 

recruitment of staff and procurement of project equipment.  

 

Given the centrality of the Rwanda Education Board (REB) in the development and 
implementation of SCOPE activities, Save the Children as the implementing agency for the 

SCOPE project engaged with REB Senior Management Team with the aim of forging an 

effective partnership and ownership of the project activities. SCOPE clarified project 

objectives and strategies with REB, ensuring that project plans reflect REB’s priorities and 

needs so as to further their ownership of the project for better results and long-term 

sustainability. Steps in this process included: 

  Save the Children made a presentation on February 19 to formally introduce the 

SCOPE project to the Senior Management team at REB.  

 As a result of the meeting, it was agreed that:  

o a project steering committee be established to provide general oversight and 

technical support in the implementation of the project;  

o REB will provide office space for a SCOPE member of staff to facilitate joint 

planning, implementation and monitoring with REB; and  

o REB will provide feedback on SCOPE objectives and plans.  

 On diverse dates between February and March 2016, REB and SCOPE held 

consultative and planning meetings to roll out the implementation of project 

activities. 

 

Consistent with the objective of facilitating ownership of project activities by REB, SCOPE 

has engaged the School Leadership and Management Unit at REB to mobilize its support in 

the development of School General Assembly guidelines and literacy standards. The project 

is also collaborating with partners such as Wellspring Foundation and VVOB to draw from 

their extensive experience of working with communities to promote literacy. 

 

Save the Children held an internal kick off workshop for the SCOPE project between 
January 19 and 20, 2016. Discussions at the workshop focused on key project objectives, 

strategies and contractual deliverables. Other important topics discussed included partners 

and partnerships, branding and marking, M&E and Aid Tracker +.  

 

Subsequent to the kick off meeting, the SCOPE team embarked on the development of its 

annual plan. The process involved several discussions and planning meetings internally, with 

USAID and with partners. Meetings at USAID focused on agreeing on priorities for project 

start up, including discussions on project launch, work plans and project indicators. By 
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March 31, the team had in place a coherent plan that would be submitted to USAID on 

April 4, 2016.   

  

SCOPE has worked to strategically strengthen supply and demand within the children's 

books industry by increasing children’s access to high-quality, local-language materials by 

working with local publishers to stimulate and meet demand for a sustainable supply of 

reading materials. Through mentorship and bespoke technical advice, the Book 

Development Unit (BDU) has worked to build the capacity of the local book sector actors.  

 

Several meetings were held (internally at SC and with USAID) to plan for the launch of 

SCOPE in Gicumbi District. By March 31, 2016, all plans and preparations for this launch 

had been finalized and shared with the local government authorities in the District. The 

agreed launch date was April 5, 2016. 

 

Save the Children signed sub-award agreements with Umuhuza and Urunana DC in line with 

the terms of reference agreed in the Cooperative Agreement. Both partners commenced 
program implementation in March 2016.  In the same month, Urunana DC commenced 

message development and script writing to publicly communicate key SCOPE messages. 

 

During the plan period, several meetings were held to plan for the SCOPE baseline survey. 

To this end, a draft KAP survey on early literacy development at school and community 

levels had been developed by March 31. In order to strengthen the quality of the survey, 

SCOPE reached out to RENCP members (including VSO and NUDOR) to solicit their input 

into research questions. In April 2016, Save the Children will submit a formal request to the 

National Institute of Statistics in Rwanda and to the Rwanda National Ethics Committee for 

the approval of the baseline survey design, protocols and tools. Once feedback and approval 

has been obtained from the National Institute of Statistics in Rwanda, Save the Children will 

formally present the survey proposal to MINEDUC for the final approval of the research 

instruments. 

 

A meeting between Save the Children and URCE was held to discuss collaboration on 

specific research areas; Save the Children submitted to URCE a draft Memorandum of 

Understanding (MOU) outlining the specific areas of collaboration including research 

interests. We are currently awaiting URCE’s feedback. 

 

Most SCOPE staff have been recruited in line with the timeline outlined at inception, except 

for the MEAL Specialist1 and the Community Engagement Coordinator who will be an 

employee of UMUHUZA. As the recruitment of the Technical Advisor is still ongoing, we 

have an interim TA mobilized from within the existing STC team in Rwanda. All new staff 

have received induction in their roles and responsibilities. 

 

  

 

 

  

                                                
1 After two rounds of recruiting for this position, the role has now been upgraded to Senior 

MEAL Specialist in order to attract better quality applications/CVs. 
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III. Progress by SCOPE Activity Components2 

 

Result 1: Strengthen the Capacity of School Leadership to Promote School-

Community Partnerships and Improve Student Literacy  

 

Activity 1.1 Create nationally appropriate vision of effective literacy school-community 

partnerships through evidence-based standards. 

 

 1.1.1 Synthesize existing knowledge of reading approaches in Rwanda:  

The SCOPE TA and Education Program Director have contributed to a report on past 

and present literacy programming in Rwanda being developed by EDC/L3. In an effort to 

synergize and avoid duplication, SCOPE team has decided to collaborate with EDC 

rather than invest in producing a similar review. Considering Save the Children’s 

extensive experience in Rwanda, SCOPE staff will continue to engage with the EDC to 

ensure a comprehensive and insightful report is produced and shared in the second 

quarter. 

 

 1.1.2 Conduct formative research with URCE on interests, attitudes and needs of 

stakeholders: 

On March 4, 2016, SCOPE initiated a meeting with URCE to discuss collaboration on 

specific research areas, evaluations and other areas of program interest. Save the 

Children accordingly submitted to URCE a Memorandum of Understanding outlining the 

specific areas of collaboration. We are currently awaiting URCE’s feedback.  REB has 

also recommended that URCE, on behalf of SCOPE, conducts research to establish the 

link between reading and overall student learning or performance. 

 

Activity 1.2 Develop training and instructional materials for guiding standards 

implementation at sector and school levels.  

REB has agreed to be involved in the development of training materials and to take ownership 

of the implementation of the SCOPE project. This was confirmed through the SCOPE staff 

meeting with REB on February 2, 2016. The attendees from REB were the Director of School 

Leadership and Management Unit and the School Management and Leadership Officer. SCOPE 
shared with REB the SCOPE work plan to facilitate the inclusion of SCOPE activities into 

REB’s plans.  

 

During the School Leadership Taskforce meeting held on March 15, SCOPE gathered valuable 

experience from partner organizations who are working with school leaders, School General 

Assemblies and communities in the promotion of children’s learning. Contributions were 

made by Wellspring Foundation for Education, Concern Worldwide, Millennium Villages, 

International Education Exchange and British Council. In the meeting, REB/School Leadership 

and Management Unit (SLMU) also shared its priorities for the School Leadership taskforce, 

namely: 

 

 School Improvement Planning 

                                                
2 This section describes only quarter 2 activities.  For a full list of SCOPE activities, please 

see Table 1. 
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 School General Assembly training 

 School collaboration. 

SCOPE will reflect on these priorities and develop linkages to support an explicit focus on 

literacy. In the meeting, the School Leadership taskforce agreed to share training materials, 

and to promote a culture among task force members of sharing program experiences and 

best practices through learning visits. After receiving partners training manuals and materials, 

REB/SLMU will organize the meeting of partners intervening in the same areas (community 

involvement or school leadership) to discuss alignment and harmonization of these training 

manuals. 

 

 1.2.1 Mapping of existing resources:  

SCOPE mapped existing resources in relation to School Leadership and School General 

Assembly Committee (SGAC) manuals. This was done through the collaboration with REB 

and other partners participating in the School Leadership Taskforce. Existing materials 

identified include School Leadership & Management and SGAC manuals developed by REB, 

VVOB, Wellspring Foundation for Education and Concern Worldwide. During the mapping, 

REB suggested that SCOPE develop SGAC standards to strengthen the functionality of 

SGACs in schools; this effort would also complement the already developed and approved 

SLM standards. Through discussion with the relevant partners, successful approaches used 

in  previous toolkits are being adapted for incorporation into the SCOPE training package 

and self-study materials. 
 

 

Result 2: Increase Effective Community and Parental Involvement to Improve 

Literacy Skills: 

 

In this reporting period, key SCOPE inclusive and gender sensitive literacy messages were 

developed and embedded in Urunana soap opera radio series scripts and long-term 

storylines.  

 

A detailed review of SCOPE’s work plan was conducted with Umuhuza to ensure shared 

understanding of planned activities. Umuhuza hired two Community Engagement Officers to 

support in implementation of planned activities. The recruitment of the Community 

Engagement Coordinator is ongoing. 

 

Activity 2.1 Develop and implement a social behavior change communications campaign for 

literacy:  

 The following four sub-headings fall under sub-activities 2.1.1, 2.1.2, and 2.1.3.1, and constitute 

the pre-production activities in the production process of Urunana radio soap opera: 

1. Content/Messages development workshop 

Urunana DC in collaboration with SCOPE team from Save the Children, 

stakeholders and the target community namely the Head Teachers, Sector Education 

Officers, District Education Officers, a School General Assembly representative and 

the National Union of Disabilities' Organizations of Rwanda (NUDOR) held a 

workshop to develop key literacy messages that Urunana will disseminate through 

its radio soap opera series. With a total of 22 participants, the three-day workshop 
resulted in a full list of key audiences identified and agreed upon, specifically parents, 
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community members, and educators. Secondary audiences include Sector and 

District officials and Government officials at large, as well as the private sector.  Key 

literacy messages developed are gender sensitive and inclusive.   

 

The process of developing key literacy messages included identifying the problem, 

the causes, the desired behaviours, the target group for each key message, 

identifying the driver that could lead to the targeted group, adopting the desired 

behaviour and last, designing the message that contains an action with benefits that 

result from practicing the stated action.  

 

A set of key messages were developed and divided into 3 categories: 

 Messages that address the audience’s prevailing attitudes 

 Messages that increase the audience’s knowledge 

 Messages that propose shifts in practice 

 
2. The storyline workshop 

In addition, Urunana’s creative writers in collaboration with the SCOPE and Save the 

Children staff held a storyline workshop in March 2016 whereby identified key 

messages were attached to different Urunana characters and woven into the 

2016/2017 plotline. The stories will be reviewed in a similar workshop after six 

months and will be used by Urunana soap opera writers to write monthly scripts. A 

total of 22 participants attended the workshop. 

 
3. Script meeting  

During the reporting period, a script meeting was also held to review the synopsis in 

preparation for subsequent production of the first set of episodes which will contain 

messages toward raising awareness on early literacy. The SCOPE Communications 

Team (Communications Specialist and Communications Officer) participated in the 

script development meeting and provided feedback on the draft synopsis.  

 
4. Audience Surveillance 

This activity aims to assess the level of knowledge and attitudes of the selected 

audience vis-a-vis children’s literacy in general; it also seeks to pre-test already 

developed literacy messages to see if they are in line with the needs of the audience 

and their context.  

 

The first audience surveillance for SCOPE was carried out during the reporting period 

in Nyagatare District in Eastern Province.  This activity had been planned during the 

second quarter but was moved to the last week of the first quarter for fear of the 

heavy rains expected during the second quarter, which could affect such field activities. 

The activity was carried out between April 29 – 31, 2016.  

 

The main objective of the activity was to identify gaps in knowledge and attitudes 

among primary teachers, parents/guardians and pupils about the need to support 

primary children (pupils) in improving reading skills in Kinyarwanda.  Three focus 

groups were identified, namely: one with teachers of grades 1-3 at Nyagando primary 
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school, one group with parents/guardians at Rebero village in Nyakigando cell and one 

group with pupils of grades 1 -3 at Nyakigando primary school.  

 

The findings of this survey indicate that teachers generally know that the support of 

parents and guardians is very important for improving reading skills for pupils.  

Unfortunately, they could not explain how an illiterate parent or guardian could 

support their children in improving their reading skills. Generally, the discussion with 

teachers revealed that they understood reasons why most pupils in grades 1-3 have 

inadequate skills in reading Kinyarwanda. They reported a lack of adequate books for 

reading at school and at home, parents/guardians not following up on their children’s 

progress at school, and negative attitudes of parents on teachers among others.  

 

From the focus group discussion with parents, it was clear that parents did not know 

what one can do to improve reading skills for his/her child in primary school apart 

from ensuring that the child is well fed. Generally, parents/guardians understand their 

role in child-care right from the time a mother is pregnant until their child goes to 
school. Discussions with pupils revealed that generally, children had difficulty in reading 

Kinyarwanda.  

 

The activities reported above constitute the pre-production activities in the 

production process of Urunana radio soap opera. All of the activities were successfully 

carried out.  

 

Activity 2.2 Mobilize parents and the community to improve student literacy: 

 

As part of the preparations for the launch of the SCOPE project in Gicumbi District, 

Umuhuza was involved in organizing demonstrations for reading clubs and parents’ activities 

during the event. Preparations involved selecting a parent group from previous Reading 

Awareness Working cohorts and coaching them to confidently demonstrate reading 

activities, particularly the production of locally developed reading materials to create a print 

rich environment within their community. A group of children and two reading club 

community facilitators were also identified. Community volunteers were provided guidance 

on how to exhibit the reading club activities, including book borrowing, reading buddies, 

read aloud sessions, literacy games, story writing and materials production.  

 

Activity 2.4 Leverage existing civic service models to support community literacy activities: 

 

In 2015, SC began advocating for Umuganda to include literacy activities that engage children 

and parents in coming together and encouraging reading habits. On March 26th 2016, 

SCOPE Book Development and Use unit, in collaboration with local leaders, organized 

reading activities during community Umuganda3 in Ruganwa Sector, Kacyiru District of Kigali 

City. SCOPE staff facilitated the reading activities in reading tents and provided other 

relevant support. Eighty people attended the event, including approximately forty-five 

children aged 6 to 9 years.  

 

                                                
3 An Umuganda is village-level community service. In Rwanda, each last Saturday of a month, an Umuganda 

activity takes place across the country. It is a traditional culture for community members to come together for 

a common purpose. 
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The day proved to be more than just a reading event; it also enabled children from low, 

middle and high-income families but living in the same community to meet and share books. 

It is noteworthy that children from low-income families were observed teaching children 

from upper-class families; the latter go to either English or French medium schools and 

cannot read in Kinyarwanda! SCOPE will use the lessons derived from this experience to 

generate both the momentum and enthusiasm for reading within local communities and to 

inform wider expansion. 

 

Result 3: Foster a Culture of Reading  

 

SCOPE has worked to strategically strengthen supply and demand within the children's 

books industry by increasing children’s access to high-quality, local-language materials by 

working with local publishers to stimulate and meet demand for a sustainable supply of 

reading materials. Through mentorship and bespoke technical advice, the Book 

Development and Use (BDU) unit has worked to build the capacity of the local book sector 

actors. As a result of this support, publishers submitted a wide range of newly developed 
books to the book review committee which evaluated and eventually endorsed them. Two 

book review meetings were organized in this quarter to facilitate the evaluation process. 

 

SCOPE Book Development and Use unit also supported World Read Aloud Day, which 

took place on February 24th, 2016 and involved SCOPE staff demonstrating read aloud 

sessions to teachers and head teachers in Gicumbi District.    

 

SCOPE BDU has also developed a quality children’s storybook evaluation tool that will be 

used to set the criteria when selecting titles for inclusion in the school-community libraries.  

This tool has been used in the selection of book titles to be purchased for Gicumbi and Burera 

book banks. 

 

During the reporting period, SCOPE engaged a consultant to support MINEDUC to 

develop a Literacy Promotion Policy. A first good draft of the policy has been developed and 

plans are underway for the policy to be presented to and reviewed by MINEDUC for 

eventual endorsement. 

 

SCOPE has also contributed to the revision of the Terms of Reference for Rwanda Reads 

platform. Given its mandate on reading, it is hoped that SCOPE will play a key role in 

promoting the strategic interests of Rwanda Reads including managing the secretariat role in 

order to enhance the effectiveness of the platform more generally. 

 

Activity 3.1 Enhance the capacity of Rwanda Reads to support networking, coordination and 

information sharing among literacy stakeholders: 

 

 3.1.4 Maintain calendar of events, including learning events hosted by SCOPE and other 
Rwanda Reads members 

 

SCOPE sent to all Rwanda Reads members a calendar of literacy-related days/events for 

the year in an effort to promote a culture of reading within Rwanda. SCOPE also shared 

specific ideas on how Rwanda Reads members can celebrate the World Book Day slated 

for April 23rd. In addition, SCOPE organized a community literacy event for World Read 

Aloud Day:  
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Celebration of the World Read Aloud Day  

 

The World Read Aloud Day is an internationally celebrated event promoting the sharing 

of stories and books, particularly through community-mobilized read aloud sessions. 

 

To celebrate the day, SCOPE organized an event in Gicumbi in collaboration with Save 

the Children staff to raise awareness of the benefits of reading aloud.  The SCOPE team 

delivered reading aloud sessions in GS Karamaba School, and facilitated another read 

aloud session involving a P3 child reading a book to his classmates. This was followed by 

a short writing activity where children wrote and shared original stories. 52 children 

participated in the event. SCOPE will build on this experience which will help to inform 

future plans for generating momentum behind literacy dates. The event took place on 

February 24, 2016. 

 

Activity 3.2 Advance a literacy-promoting advocacy agenda through Rwanda Reads: 

 

 3.2.1 Provide technical assistance on the drafting of a revised Literacy Policy 

Integral to its mandate, SCOPE is committed to providing technical assistance on the 
drafting of a revised National Policy for Literacy Promotion. The 2008 Literacy Policy 

focuses only on adult literacy.  

 

During the quarter, SCOPE engaged a consultant to support MINEDUC to develop a 

Literacy Promotion Policy aimed at promoting literacy at all levels. A first good draft of 

the policy has been developed and plans are underway for the policy to be presented to 

and reviewed by MINEDUC for eventual endorsement. 

 

Activity 3.3 Strategically strengthen supply and demand within the children’s book industry: 
 

 3.3.1 Provide training to local publishers, illustrators, authors, & other book sector 

actors to improve publishing outputs of Kinyarwanda children’s books (match-funded via 

Comic Relief) 

 To improve the availability of Kinyarwanda children’s reading materials, the SCOPE Book 

Development and Use team has provided mentorship to the local book sector this 

quarter. In FY2016 Q2, SCOPE completed 7 mentoring visits to 7 local publishers from 

February 26, 2016 to March 3, 2016.  

 

Following the Book Review Meetings, the Book Development and Use staff visit 

publishers to discuss in detail the quality of books submitted in terms of the positive 

aspects of those books as well as identifying areas that need further improvement. The 

visits reinforce ideas around features of what makes a good storybook, in terms of plot, 

language, illustrations and layout. 

 

In 2015, Save the Children’s Rwanda Children’s Book Initiative (RCBI) conducted a trial 

training experiment at Nyundo Arts School to identify both the potential and willingness 

of the school to work with local publishers. RCBI was exploring the potential for long-

term, sustainable partnership between publishers and schools. 
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The training involving 10 students (5 girls, 5 boys) covered types of children’s books, tools 

and techniques used in children’s book illustrations including work on posters on popular 

songs and poems for children in Kinyarwanda. Based on this effort, the Rwanda Children’s 

Book Initiative was able to establish that the school had both the potential and interest in 

developing a working partnership with publishers. Accordingly, in Quarter 2 of 2016, 

SCOPE organized a follow-on visit to the arts school to explore practical ways in which 

publishers could work with local arts students interested in learning how to apply their 

skills to become children’s book illustrators.  

Based on the outcome of the visit, the Book Development and Use team shared with 

publishers the school’s expressed interest in working with them on a long-term 

partnership, and publishers agreed to meet the school to discuss the possibilities of such 

partnership.  

 

SCOPE Book Development and Use team is acting as a moderator for the partnership 

arrangement. This partnership will also serve to strengthen collaboration among local 

actors and thereby enhance their contribution to the book sector including arts schools. 
Working with young artists also provides publishers with an alternative source of new 

talent and diversity in illustrations.  

The strengthening of the publishing sector is also evidenced by the establishment of four 

new publishers in 2016, and probably more as suggested by anecdotal information yet to 

be confirmed. This suggests that the industry is increasingly being seen as a viable 

investment in Rwanda by the wider business community. 

 

 3.3.2 Facilitate a book review committee that evaluates books in draft forms and 

provides guidance to publishers on how to improve the quality of books prior to their 

investment in printing 

 

In FY2016 Q2, SCOPE organized two book review meetings, one external, on February 

22, 2016, and one internal, on February 23, 2016, to evaluate newly developed books, 

many of which had support from bespoke advice from Book Development staff. The 

feedback usually revolves around eight core topics: content, illustration and layout, 

appropriateness of age and context, quality of writing, use of language and editorial, 

promotion of positive values, publishing children’s book management, better collaboration 
among publishing industry actors and networking. 

The first book review meeting engaged partner organizations to contribute to the 

evaluation, including staff from Children’s Voices Today, Kigali Public Library, Rwinkwavu 

Community Library and Rafiki Reading Club. Additionally, staff from Rwamrec offered 

specialized review of titles from a gender perspective. Following this review, publishers 

made revisions to books and as a result, 74 new titles from 5 local publishers were 

endorsed by Rwanda Children’s Book Initiative. 18 new titles from two other local 

publishers are yet to meet minimum quality standards. 

 

Local publishers are increasingly engaging with the government to produce educational 

children’s books that are aligned with Rwanda’s curriculum.  In February 2016, the REB 

released the results of a tender for the submission of non-textbook reading materials to 

be purchased annually by public schools. Four local publishers were successful, with REB 

approving 54 Kinyarwanda children’s storybooks for P1 to P3 level. Prior to this year, 

the tender was exclusively dominated by international publishers, with only two local 
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publishers having a total of four submitted books approved in 2012. This year, the level 

of local submissions was extremely positive and was noted by both the REB and the 

wider Ministry of Education.  

 

 3.3.3 Extend literacy groups like Abana Writers Café to communities beyond Kigali: 

o 3.3.3.1 Enhance the culture of reading and writing through Abana Writing Café in 

Kigali (This activity match-funded via Comic Relief, commenced in 2015.): 

 

In this quarter, SCOPE organized two Abana Writing Café sessions at Kigali Public 

Library. Abana Writing Café is a monthly children’s book event organized by SCOPE 

Book Development and Use team in collaboration with the Rwanda Children’s Book 

Initiative team. The main idea is to combine three activities which people enjoy: 

storytelling, sharing knowledge on children’s books and receiving/giving feedback on 

individual children’s writer’s projects or works. Abana Writing Cafe offers its 

participants a variety of sources of information, starting from books and book trends; 

it serves as a platform for upcoming and established writers, poets, artists, storytellers 

and other enthusiasts with a keen interest in children’s books. It is also a valuable 

opportunity for book sector players to spot and recruit new talent. In the February 

and March sessions, four writers and one illustrator presented their original stories.  

Participants provided constructive feedback on how to improve their stories. Of the 

48 participants (excluding SC attendees) attending the February and March Writing 

Cafés, 15 were female while 33 were male. 

 

Based on a reflection on the February session, SCOPE BDU has made some 

adjustments to the largely informal way in which the sessions are organized. In the 

March session, the Abana Writing Café adopted and piloted the following structure:   

 First part: Introduction and sharing about a technical aspect of the process of 

developing a children’s book 

 Second part: Read a book published in another country to expose the audience 

to greater diversity in writing and illustrating and genres 

 Third part: 1st story to be shared by author/illustrator, followed by feedback 

from the audience 

 Fourth part: 2nd story to be shared by author/illustrator, followed by feedback 

from the audience 

 Fifth part: Networking 

 3.3.5 Promote RCBI purchasing consortium events through Rwanda Reads4 

Supporting the local publishers has also contributed to greater diversity in children’s 

books, with the new titles demonstrating a wider range of genres, themes, illustrations 

and even printing materials. The Book Development and Use has developed an updated 

book catalogue with descriptions and photographs of these newly developed titles, to be 
shared with other prospective buyers of Kinyarwanda children’s books.  

                                                
4 Book Purchasing Consortium serve as an opportunity for joint orders of books from 

different organizations, but the approach can be applied in one organization where different 

projects can combine their orders. 
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The SCOPE Communications Specialist is preparing to share the book catalogue through 

Rwanda Reads in order to raise awareness of the locally developed Kinyarwanda children’s 

storybooks now available on the market. 

Activity 3.4 Increase communities’ access to age-appropriate, relevant reading materials:  

 3.4.1 Provide an initial supply of 100 books per school-community library, reading mat, 

and storage unit 

 3.4.1.1 Develop a set of criteria that will be used in choosing the titles that will be 

purchased for communities’ libraries 

SCOPE Book Development and Use has developed criteria that will be used in the 

selection of books for distribution to school-community libraries in Burera and Gicumbi. 

These criteria can be summarized as follows: quality of writing, illustration and layout, 

relevance to the community needs, absence of violence and frightening events in 

illustrations and language, originality, value, durability and cost.  
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Table 1: SUMMARY OF ACTIVITY TARGETS AND ACHIEVEMENTS 
 

This table lists SCOPE activities planned, along with their associated targets and achievements to date. 

 

  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 
(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 

Target 

Quarter 2 

Target 

(Jan –

Mar16) 

Quarter 2 

Achievement 

(Jan – Mar 16) 

Quarter 2 

Variance & 

Explanation  

Projected 

Target for 

Quarter 3 

(Apr-

June16) 
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1.1.1 Synthesize existing 

knowledge of reading 

approaches in Rwanda  

 

1  1 1 Initial contributions 

to report  made 

through 

consultations with 

L3/EDC 

  Finalize the 

synthesis of 

the studies  

1.1.2 Conduct formative 

research with URCE5 on 

interests, attitudes and 

needs of stakeholders 

 

1  1 1 MoU shared with 

URCE, waiting for a 

feedback from 

URCE 

This activity 

will be 

completed in 

Quarter 3 

Follow up 

with URCE to 

sign MOU. 

Conduct 

research 

1.1.3 Convene national 

workshop to disseminate 

results of research and 

studies 

     This activity 

is planned for 

Quarter4, 

2016 

Sharing results 

from the 

research 

                                                
5 In addition to what is proposed in this plan, SCOPE will explore the possibility of involving URCE in impact-type research to, for example, 

investigate the linkage between reading and overall student performance. 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

1.1.4 Use existing School 

Leadership and 

Management (SLM) 

standards developed by 

REB as a framework to 

train HTs on literacy 

promotion 

     This activity 

is planned for 

Quarter3, 

2016 

 

1.1.5 Support REB in the 

development of literacy-

focused SGAC standards 

     This activity 

is planned for 

Quarter3, 

2016 

Develop draft 

SGAC 

standards in 

relation to 

literacy; 

Conduct a 

workshop to 

get inputs for 

SGAC 

standards;   

Revise and 

finalize SGAC 

standards 

1.1.6 Develop and execute 

a plan for the dissemination 

of SLM and SGAC 

standards through the 

     This activity 

is planned for 

Quarter3, 

2016 

Disseminate 

the SGAC 

standards to 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

system 
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1.2.1 Mapping of existing 

resources (such as existing 

SGACs manuals as part of 
1.1.1 above) 

 

 12 resources 

mapped (?) 

2 for REB 
2 for 

Concern 

Worldwide 

4 for VVOB 

4 for 

wellspring 

  SLM and SGAC 

training materials  

gathered from REB, 
VVOB, Wellspring 

& Concern  

  

1.2.2 Develop Literacy 

Toolkit (for LC) 

     This activity 

is planned for 

Quarter3, 

2016 

Develop 

Literacy 

Toolkit 

1.2.3 Develop draft SGAC 

guide 

     This activity 

is planned for 

Quarter3, 

2016 

Develop 

SGAC manual 

1.2.4 Develop SLM 
modules 

     This activity 
is planned for 

Quarter3, 

2016 

Develop SLM 
modules 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

1.2.5 Conduct initial 

piloting of SLM Modules, 

SGAC Literacy Guides and 

Literacy Champion Toolkits 

 

     This activity 

is planned for 

Quarter 4; 

2016 
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1.3.1 Utilize LARS data to 

inform district advocacy  

     This activity 

is planned for 

Year2, 2017 

 

1.3.2 Pilot peer learning 

meetings conducted by 

national training team for 

targeted SEOs (FY 2016)

  

4  1   This activity 

is planned 

from 

Quarter4; 

2016  

 

1.3.3 Target SEOs’ support 

of HTs and SGACs to 

complete self-study 

modules (FY 2016) 

416  38   This activity 

is planned 

from 

Quarter4; 

2016  

 

 

1.3.4 HTs provide SGACs 

with SGAC Literacy Guide 

and LC toolkit and support 

use 

2503  191   This activity 

is planned 

from 

Quarter4; 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

1.3.5 Support HTs and local 

MINALOC leaders (Mayors 

and Executive Secretaries) 

to facilitate the 

development of a calendar 

of literacy activities and 

events 

3     This activity 

is planned 

from 

Quarter4; 

2016 

 

1.3.6 Strategy development 

meetings for incorporating 

standards into 

accountability systems 

within SLMU & MINALOC 

3     This activity 

is planned 

from year 2 

 

1.3.7 Engage REB, VVOB, 

and URCE to explore the 

possibility of including 

reading programs in the 

head teacher certification 

program 

   

 

  This activity 

is planned 

Quarter4, 

2016  
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 
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2.1.1 Incorporate key 

literacy messaging into all 

partner and SCOPE 

capacity building and 

development 

communications materials 

and training events  

    The first step was 

to design key 

literacy messages 

which are gender 

sensitive and 

inclusive. This was 

successfully done in 

partnership with 

Urunana 

 Key messages 

will be 

incorporated 

in SCOPE’s 

capacity 

building 

materials and 

training 

events; 

starting from 

our partner 

Urunana   
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.1.2 Civil society partners 

including NUDOR and 

RWAMREC review all 

SBCC strategies and 

messages for inclusion 

    NUDOR and 

RWAMREC were 

invited in the 

literacy message 

design exercise led 

by Urunana. With 

NUDOR’s 

participation, 

current messages 

are inclusive 

 Invite 

NUDOR and 

RWAMREC in 

a half day 

meeting to 

help fine-tune 

the key 

messages  

before these 

are widely 

used as 

RWAMREC 

was not 

represented 

when these 

were 

developed.  

2.1.3 Develop radio/TV 

program content based on 

Literacy Boost (LB) reading 

awareness workshops for 

local TV programming 

and/or MINEDUC or other 
radio timeslot 

3.5 million 

listeners 

reached 

 

 3.5 

million 

listener

s 

reached 

 

  Activity 

planned in 

Q3 

 



SCOPE Quarterly Report for the Period January-March 2016) 

23 
 

  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.1.4 Train community 

radio station workers (local 

media) on key SCOPE 

literacy messages and 

themes to encourage their 

support in communicating 

key literacy messages 

through community radio 

broadcasts 

30  2   Activity 

planned in 

Q3 

1 

2.1.5 Foster relationships 

with notable figures and 

celebrities to become 

national literacy champions 

and leverage their 

popularity to promote 

literacy messages and 

opportunities  

      

Activity 

planned for 

Q4 
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2.2.1 With REB/SLMU, 

create guidance on 

selection criteria and 

process for use by SEOs in 

choosing Literacy 

Champions, as part of 

Literacy Toolkit 

     This activity 

is planned for 

Quarter3; 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.2.2 Village-led 

recruitment of Literacy 

Champions through the 

SGACs and SEOs 

5006  382    

This activity 

is planned for 

Quarter4; 

2016 

 

2.2.3 Initial Literacy 

Champion training 

provided  

167  12    12 – Activity 

planned for 

Qr 4 

2.2.4 Literacy Champions 

facilitate reading clubs, 

reading buddies, parent 

awareness workshops, 

reading events, as selected 

from the Literacy 

Champion Toolkit  

5006 

Literacy 

Champions 

trained 

 382    382 – Activity 

planned for 

Qr 4 

2.2.5 Follow up Literacy 

Champions trained  

     This activity 

is planned for 

Y2, 2017 

 

2.2.6 Master Literacy 

Champions identified at 

district level 

60     This activity 

is planned for 

Year 2, 2017 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.2.7 Master Literacy 

Champions participate as 

trainers in national scale up 

60     This activity 

is planned for 

Year 2, 2017 
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2.3.1 Community Literacy 

Funds supporting 

community-led reading 

activities around the 

country 

 

$130900 

 

    This activity 

is planned for 

Year 2, 2017 

 

2.3.2 Document and share 

success stories and best 

practices with local leaders 

and SEOs at Umuganda 

days and Open Days at 

both national and district 

levels 

      This activity 

is planned for 

Year 2, 2017 

 

2.3.3 Support SEOs to 

organize literacy based 

competitions and awards 

ceremonies 

     This activity 

is planned for 

Year 2, 2017 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.3.4 Highlight examples of 

best practice from around 

the country, or through 

partnerships with 

community radio and 

Rwanda reads website and 

social media 

     This activity 

is planned for 

Quarter4, 

2016 

 

2.3.5 Reward top 

performing schools, 

districts, through 

recognition strategies on 

radio, website, and social 

media 

     This activity 

is planned for 

Quarter4, 

2016 

 

2.3.6 Work with radio and 

media partners to promote 

literacy events and reading 

competition winners, 

particularly at local level on 

radio, in print, and on the 

website and social media.  

     This activity 

is planned for 

Quarter4, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.3.7 Identify PPPs that can 

provide awards for 

competitions held at 

sector, district, and national 

levels 

0     This activity 

is planned for 

Quarter3, 

2016 

 

 A
ct

iv
it
y 

2
.4

. 
L
e
ve

ra
ge

 e
x
is

ti
n
g 

ci
vi

c 

se
rv

ic
e
 m

o
d
e
ls

 t
o
 s

u
p
p
o
rt

 c
o
m

m
u
n
it
y 

lit
e
ra

cy
 a

ct
iv

it
ie

s 

2
.4

.1
 D

u
ri

n
g 

N
at

io
n
al

 L
it
e
ra

cy
 

M
o
n
th

, 
w

o
rk

 w
it
h
 M

IN
A

L
O

C
 t

o
 

h
av

e
 l
it
e
ra

cy
 m

e
ss

ag
e
s 

ra
is

e
d
 d

u
ri

n
g 

u
m

u
ga

n
d
a
 d

ay
s 

2.4.1 During National 

Literacy Month, work with 

MINALOC to have literacy 

messages raised during 

umuganda days 

     This activity 

is planned for 

Quarter4 

2016 

 

2.4.2 Encourage children 

reading during umuganda 

days 

51000 

children 

 1200 

children 

  This activity 

is planned for 

Quarter4, 

2016 

 

2.4.3 Mobilize Rwanda 

Reads (RR) members to 

support training of 

Urugerero 

     This activity 

is planned for 

Quarter4, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

2.4.4 Collaborate with 

government stakeholders 

(to include potential work 

with URCE) to incorporate 

reading promotion into 

national urugerero training 

content 

     This activity 

is planned for 

Quarter1, 

FY2017 

 

2.4.5 HTs/SGACs elect one 

Urugerero (‘community 

literacy volunteer’) per 

village) 

     This activity 

is planned for 

Year2, 2017 

 

2.4.6 Urugerero youth 

support LC in the 

facilitation of reading 

activities 

     This activity 

is planned for 

Year2 2017 

 

2.4.7 Advocate with Peace 

Corps to have volunteers 

support community literacy 

activities 

     This activity 

is planned for 

Quarter3, 

2016 
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3.1.1 Map existing actors 

(refreshing an existing 

survey) and identify 

potential new members and 

collaborators 

     This activity 

is planned for 

Quarter3, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

3.1.2 Support Rwanda 

Reads to continue the 

International Literacy Day 

celebration and to organize 

additional events at 

regional levels, by 

improving coordination and 

publicity 

    SCOPE supported 

the World Read 

Aloud Day and 

provided advice to 

RR partners on the 

World Book Day  

This activity 

is planned 

forQuarter3, 

2016 

 

3.1.3 Compile and make 

public a set of resources on 

statistics, evidence and best 

practice for mobilizing 

community support for 

reading on RR website 

     This activity 

is planned for 

Quarter4, 

2016 

 

3.1.4 Maintain a calendar of 

events, including learning 

events hosted by SCOPE 

and other Rwanda Reads 

members 

     This activity 

is planned for 

Quarter3, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

3.1.5 Host learning events 

on a half-yearly basis6 for all 

Rwanda Reads members  

8  2   This activity 

is planned for 

Quarter4, 

2016 

 

3.1.6 Create and maintain 

training resource page on 

Rwanda Reads website, 

including access to all 

Literacy Toolkit resources 

and training modules 

     This activity 

is planned for 

Quarter3, 

2016 
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3.2.1 Provide technical 

assistance on the drafting 

of a revised Literacy Policy 

     This activity 

is planned for 

Quarter3, 

2016 

 

3.2.2 Engage districts to 

include literacy related 

goals in their imihigos 

30  2   This activity 

is planned for 

Year2, 2017 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 
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3.3.1 Provide training to 

local publishers, illustrators, 

authors, & other book 

sector actors to improve 

publishing outputs of 

Kinyarwanda children’s 

books  

150 local 

publishers 

illustrators, 

authors, & 

other book 

sector 

actors 

trained 

7 publishers 70  Offered mentoring 

to 7 publishers 

 40 

3.3.2 Facilitate a book 

review committee in 

Kinyarwanda that evaluates 

books in draft forms and 

provides guidance to 

publishers on how to  

improve the quality of 

books prior their 

investment in printing 

12 book 

reviews 

2 book 

reviews 

3  In FY2016 Q2, 

SCOPE organized 

two book review 

meetings, to 

evaluate newly 

developed books 

 1 

3.3.3 Extend Abana 

Writers Café literacy 

activity to communities 

beyond Kigali 

     This activity 

is planned for 

Quarter3 & 4 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

3.3.4 Conduct research on 

children’s reading 

preferences and market 

demand for reading 

materials for emergent 

readers 

1  1   This activity 

is planned for 

Quarter3, 

2016 

1 

3.3.5 Promote RCBI 

purchasing consortium 

events through Rwanda 

Reads 

     This activity 

is planned for 

Quarter3, 

2016 

 

3.3.6 Organize meetings of 

a Children's Book Forum 

to support quality 

children's literature 

creation and promotion in 

Rwanda  

7  2   This activity 

is planned for 

Quarter3, 

2016 

1 

3.3.7 Liaise with NUDOR 

and RWAMREC to 

generate positive messages 

around gender, disabilities 

and inclusion to share with 

the book industry 

 

 1    This activity 

is planned for 

Quarter3, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

3.3.8 Connect 

organizations for the blind 

with publishers 

     This activity 

is planned for 

Quarter4, 

2016 
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3.4.1 Provide an initial 

supply of 100 books per 

school-community library, 

reading mat, and storage 

unit. 

270,000 + 

supplementa

ry reading 

materials 

provided to 

schools 

nationwide 

 19100   This activity 

is planned for 

Quarter4, 

2016 

 

3.4.2 Literacy Champions, 

in cooperation with 

SGACs, assume 

management of these 

school-community libraries 

in order to ensure they are 

accessed by children 

2503  191   This activity 

is planned for 

Quarter4, 

2016 

 

3.4.3 Collaborate with 

Kigali Public Library to 

conduct mapping of existing 

inventory of books and 

libraries across the country 

     This activity 

is planned for 

Quarter3, 

2016 
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  Activity 4 Year 

Target 

Cumulativ

e 

Achieveme

nts 

(Quantitati

ve) 

(Jan 16-

Mar 16) 

Year 1 (Oct 15-Sept 16) 

Year 1 
Target 

Quarter 2 
Target 

(Jan –

Mar16) 

Quarter 2 
Achievement 

(Jan – Mar 16) 

Quarter 2 
Variance & 

Explanation  

Projected 
Target for 

Quarter 3 

(Apr-

June16) 

3.4.4 Kigali Public Library 

undertakes ongoing 

monitoring support for 

community libraries, 

including training of 

librarians as well as 

periodic book donations 

     This activity 

is planned for 

Quarter4, 

2016 
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IV. Monitoring and Evaluation 

 

SCOPE MEAL plan 

MEAL team in collaboration with program staff have drafted the SCOPE MEAL plan. Amongst 

other things, the plan maintains a focus on efficient systems to monitor project activities for 

continued learning and improvement. Characteristics of home and community learning 

environments that nurture good readers, and key activities and stakeholders that can influence 

these environments will be investigated. The two Phase 1 districts and the ten Y2 target 

districts will serve as the “learning lab” for SCOPE, and will participate in the most intensive 

research and data collection efforts. Implementation begins in Year 1 with all sectors and 

public schools in Gicumbi and Burera districts, and extends in Year 2 to all schools and sectors 

in ten new districts across all provinces, before scale up in the remaining 18 districts in Year 

3. The plan facilitates systematic monitoring of planned activities in order to progressively 

evaluate project performance and effectiveness. 

 

Key Indicators 
SCOPE has developed key indicators with targets (see the attached MS Excel icon) to facilitate 

monitoring of progress towards achieving the planned targets. Based on USAID relevant 

indicators, SCOPE has populated them with baseline and target values. As some indicators 

from the proposal did not have updated information, SCOPE has derived the figures from the 

official government website www.reb-tdm.org    

 

 

 

Activity Monitoring and Evaluation Plan 

MEAL team has started the preparation of baseline for Knowledge Attitudes and Practices 

(KAP) survey that will take place between May-June 2016. The project team has drafted a 

summary of the protocol and questionnaires to be used; SCOPE expects to finalize and submit 

the baseline proposal for ethical and statistics approvals in mid-April 2016. This study is a 

household-based survey targeting parents, head teachers, and children. The survey aims to 

answer three fundamental questions related to knowledge, attitudes, and practices in regards 

to literacy at the intersection of school-community level. This study is designed to be 

nationally representative so that we can have one true baseline for key KAP indicators, which 

we expect to begin to influence through radio programming of Year 1.  

 

This survey is designed to help answer the following questions:   

1) Can SCOPE change the Knowledge, Attitudes and Practices (KAP) of key stakeholders 

(HTs, Parents, and Children) in the home and community?   

2) How does the level of participation in SCOPE activities affect changes in KAP scores?   

3) Are changes in KAP among schoolchildren, parents and teachers correlated with changes 

in learning outcomes? 

 

SMS Data Reporting and Pilot Assessment: 

MEAL team has developed the Terms of References (TOR) for the recruitment of SMS system 

developer or provider. The ToR is in the final stages of development and will be advertised 

after getting technical inputs from IT and mobile-based MIS experts from Save the Children 
East and Southern Africa Regional Office (ESARO).   

http://www.reb-tdm.org/
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V. Progress toward Targets: 
The chart below shows progress towards targets for key indicators listed in the MEAL plan: 

  

 

 

 

 

Indicator 
Baseline 

Year 1 

Target 

(FY 2016) 

Quarter 2 

Target (Jan-

Mar2016) 

 

 

Actual as of 

March 31, 

2016 

1 Number of administrators and 

officials successfully trained with 

USG support (F Indicator 3.2.1-

3) 

 

0 191          0 

0 

2: Number of PTAs or similar  

‘school’ governance structures 

supported (F Indicator 3.2.1-18) 

 

0 191          0 

0 

3: Number of SGACs/SEOs 

recruiting and supporting 

Literacy Champions 

 

0 191 0 

0 

4: Number of Literacy 

Champions trained on leading 

community reading activities 

such as reading clubs and book 

buddies programs 

 

0 382 0 

0 

5: Number of Community 

Literacy Funds supporting 

community-led reading activities 

around the country 

 

0 0 0 

0 

6: Proportion of students who 

have borrowed community 

reading materials to take home  

0   
0 

7: Number of textbooks and 

other teaching and learning 

materials (TLM) provided with 

USG assistance (F Indicator 

3.2.1-33) 

 

0 19100 0 

0 

 

8: Number of local publishers, 

illustrators, authors, & other 

book sector actors trained to 

improve publishing outputs of 

Kinyarwanda children’s books 

 

0 150 _ 

 

 

48 
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VI. Management Issues 

 

No Names Position Source of Fund Starting Date 

1 Alex Alubisia Chief Of Party SCOPE, USAID 05-Jan-16 

2 Sofia Cozzolino Acting Technical Adviser SCOPE, USAID 15-Jan-16 

3 Batakaliza Esther Finance and Awards Director SCOPE, USAID 15-Mar-16 

4 Rwema Iribagiza 

Alice 

Communication Specialist SCOPE, USAID 15-Mar-16 

5 Uwimana Catherine Book Development & Use 

Coordinator  

SC – Comic Relief 

 

SCOPE, USAID 

05-Jan- 16 

 

01-Mar-16 

6 Umwizerwa Solange School M&L Support 

Coordinator  

SCOPE, USAID 01-Mar-16 

7 Nishimwe Natasha Book Publishing Officer Match-Funded, CR 15-Jan-16 

8 Pierre Celestin 

Rutayisire 

Book Provision & Use Officer Match-Funded, CR 19-Feb-16 

9 Uwera Esther Book Promotion & Use 

Officer 

SCOPE, USAID 15-Jan-16 

10 Busingye Gloria Communication Officer SCOPE, USAID 15-Mar-16 

11 Kabarungi Noella MEAL Officer SCOPE, USAID 21-Mar-16 

12 Mugiraneza Eric Logs and Procurement Officer SCOPE, USAID 01-Apr-16 

13 Mukandamage 

Juliette 

Finance Officer Match-Funded, NAF 15-Mar-16 

14 Kayitaba Gislain Administrative Assistant  SCOPE, USAID 01-Mar-16  

 

 

 

VII. Challenges, Solutions, Lessons Learned and Actions Taken 

 

REB’s engagement, participation and ultimately ownership of SCOPE is a critical factor in 

the success of the project. However, this comes at a cost, mostly the associated time on the 

schedules of key REB officials. This is a factor outside the control of the project. SCOPE will 

do its best to sustain active and meaningful engagement with REB to engender genuine 

ownership of the project by the government. A meeting between the Director General 

REB, other Senior Management Team members and Save the Children is planned in May to 

actualize action points agreed in the meeting of 19th February 2016; these include the setting 

up of a steering committee to oversee the implementation of SCOPE activities and 

providing space at REB for a senior SCOPE officer to promote a culture of joint planning 
and implementation. In May 2016, REB School Leadership Management Unit staff will 

participate in the development of the SCOPE toolkits. Similar collaborative efforts will be 

pursued proactively and consistently throughout the life of the project. 

 

It has been a challenge to identify suitably qualified staff for some positions, especially the 

MEAL Specialist and permanent TA. SCOPE has drawn on existing expertise from within 

Save the Children Education team to support project start up and related planning efforts. 

Going forward, SCOPE will work with Save the Children HR offices to establish a data bank 

of qualified candidates in key fields related to SCOPE’s range of activities. In this way, we 

will be able to draw on the data bank when vacancies arise in the life of the project. 

 

In the last six months, REB finalized and validated SLM standards thus impacting our ability 

to inform the standards as per the project scope of work. SCOPE will therefore need to be 
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very creative in terms of how it will use these standards to promote literacy in Rwanda.  

Given that standards have already been developed, the project is exploring ways in which 

those standards can be used to enhance literacy/reading approaches. One such standard – 

‘working with parents, the wider community and companies’ – has been identified to inform 

the on-going development of the toolkits.    

 

The Book Development sub-sector of education in Rwanda and the publishing industry in 

particular, is male-dominated. It has been a huge challenge to identify a critical mass of 

women authors, illustrators and publishers to participate in this venture. The project is 

making deliberate efforts to engage additional women in relevant activities including training 

in order to achieve more equitable participation across genders. This challenge could 

potentially be shared during the Rwanda Reads General Assembly meeting in June to get 

different ideas and perspectives that could help redress the situation. 

 

In regards to gender, some indicator values are global/cumulative and not disaggregated by 

gender. As the project starts interacting with the beneficiaries, the figures will be updated. 
Similarly, with inclusion of persons with disabilities, the project has not established the 

beneficiaries with disabilities. Figures will be updated during implementation. SCOPE will 

liaise with UNICEF to draw on their recent research on disability and thereby inform the 

project’s MEAL plan; likewise, the project will engage VSO and Handicap as both 

organizations have considerable experience of researching and working in the field of 

disability. SCOPE will encourage these and similar organizations to participate in other 

project activities such as literacy events and messaging, development and review of manuals 

and training guides. 

 

VIII. Priorities for programming during the next reporting period 

 

Result 1: Strengthen the Capacity of School Leadership to Promote School-Community 

Partnerships and Improve Student Literacy  

 

In Result I, key priorities for the next reporting period are:  

 

 Activity 1.1.2 Conduct formative research with URCE7 on interests, attitudes and 

needs of stakeholders 

 Activity 1.1.5 Support REB in the development of literacy-focused SGAC standards 

 Activity 1.1.6 Develop and execute dissemination plan of SLM and SGAC standards 

through the system 

 Activity 1.2.2 Develop Literacy Champion Toolkit 

 Activity 1.2.3 Develop draft SGAC guide 

 Activity 1.2.4 Develop SLM modules in connection with Activity 1.1.4 Use existing 

School Leadership and Management (SLM) standards developed by REB as a 

framework to train HTs on literacy promotion 

  

                                                
7 In addition to what is proposed in this plan, SCOPE will explore the possibility of involving 

URCE in impact-type research to, for example, investigate the linkage between reading and 

overall student performance. 
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Result 2: Increase Effective Community and Parental Involvement to Improve Literacy 

Skills: 

 

 Activity 2.1 Develop and implement a social behavior change communications 

campaign for literacy, including:  

 Activity 2.1.1 Incorporate key literacy messaging into all partner and SCOPE 

capacity building and development communications materials and training 

events 

 especially with a focus on Urunana 

 Activity 2.1.2 Civil society partners including NUDOR and RWAMREC review 

all BCC strategies and messages for inclusion 

 Activity 2.1.3 Develop radio/TV program content based on Literacy Boost 

reading awareness workshops for local TV programming and/or MINEDUC or 

other radio timeslot 

 Activity 2.1.3.2 Broadcast literacy messages through Urunana radio 

soap opera: Urunana to start airing soap opera series on Radio with 

literacy messages starting from May 2016. One script review meeting 

is scheduled in April with an audience surveillance exercise planned 

by the end of May. 

 Activity 2.1.3.3 Provide MINEDUC with strategic messages for 

inclusion and focus in weekly MINEDUC radio spots and/or Rwanda TV 

 Identify which spots are sponsored by MINEDUC on Radio 

Rwanda (and/or Rwanda TV) and develop a LOU between 

MINEDUC and SCOPE on MINEDUC to incorporate key 

literacy messages in their communications 

 Activity 2.1.4 Train community radio station workers (local media) on key 

SCOPE literacy messages and themes to encourage their support in 

communicating key literacy messages through community radio broadcasts 

 Identification of local media houses and journalists that produce 

education related programs with a focus on media houses in our 

current areas of operation (Burera and Gicumbi)  

 Organize workshops with local media actors  

 

 Activity 2.2 Mobilize parents and the community to improve student literacy, 

including: 

o Umuhuza priorities in the third quarter will be to start implementation in 

Gicumbi and Burera Districts where SC already implements literacy activities. 

Implementation will focus on piloting partnership approaches with training, 

workshops and awareness meetings at district and sector levels with DEOs, 

SEOs and SGACS, leveraging existing relationships with local education staff 

and officials to enable a quick start up and a robust infrastructure to support 

materials testing and facilitate participant feedback. The key activity for this 
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quarter is the selection of highly motivated and committed Literacy 

Champions.  

 

Result 3: Foster a Culture of Reading  

 

 Activity 3.1 Enhance the capacity of Rwanda Reads to support networking, 

coordination and information sharing among literacy stakeholders: 

o 3.1.1 Map existing actors (refreshing an existing survey) and identify potential 

new members and collaborators, including: 

 Review the existing list of Rwanda Reads member organizations, 

distinguish between the active and dormant members, work with 

Rwanda Education NGO Coordinating Platform (RENCP) to identify 

new potential members  

 Update the Rwanda Reads database 

o 3.1.3 Compile and make public a set of resources on statistics, evidence and 

best practice for mobilizing community support for reading on Rwanda Reads 

website, including: 

 Revitalization of Rwanda Reads website so it becomes a one-stop 

resource facility for reading programs in Rwanda 

o 3.1.4 Maintain calendar of events, including learning events hosted by SCOPE 

and other Rwanda Reads members: 

 SCOPE will organize literacy and reading activities in collaboration 

with Rwanda Reads around these key dates of celebrating literacy 

promotion:  

 World Book Day - 24th April 2016 

 International Day of Families - 15th May 2016 

 Day of the African Child - 16th June 2016 

 

 Activity 3.2 Advance a literacy-promoting advocacy agenda through Rwanda Reads, 

including: 

o 3.2.1 Provide technical assistance on the drafting of a revised Literacy Policy 

 

 Activity 3.3 Strategically strengthen supply and demand within the children’s book 

industry.  

o The following activities fall under 3.3.1, 3.3.3, 3.3.5, and 3.3.6:  

 For the FY2016 Q3, SCOPE BDU in collaboration with RCBI will 

organize 1 Rwandan Children’s Book Purchasing Consortium, 2 

illustrator workshops, 1 writers’ training, 1 writer-illustrator 

collaborative workshop, 1 Children’s Book Forum, 3 Abana Writing 

Café sessions and 2 publishers’ meetings.  

 Activity 3.4 Increase communities’ access to age-appropriate, relevant reading 

materials.  
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o 3.4.1 Provide an initial supply of 100 books per school-community library, 

reading mat, and storage unit:  

 SCOPE will purchase 19,1008 Kinyarwanda children’s storybooks to be 

distributed to 191 school-community libraries in Burera and Gicumbi. 

Monitoring and Evaluation Plan: 

 

 SCOPE will undertake a baseline (KAP survey): as part of the baseline, SCOPE has 

advertised a consultancy to conduct a survey on children’s preferences on reading 

(activity 3.3.4), and it is expected the survey will start in May 2016 and will finish in 

June 2016.   

 Pilot SMS reporting 

 Training SCOPE staff and partners (Umuhuza and Urunana) on MEAL. 

 

Annex 1: Media Coverage and Success Stories: 

 

During the first quarter of SCOPE implementation (Quarter 2), the project did not realize 

any success stories to share since the project was in its start-up phase. Based on the 

experience of Quarter 2 implementation, the project will share success stories with the 

Quarter 3 report. 

 

There was no media coverage this quarter. There are media events planned in Quarter 3 

and these will be reported in the Quarter 3 report. 

 

  

                                                
8 This figure is still being reviewed downwards as all but 4 Sectors in Gicumbi have received 

large quantities of books from STC over the last few years 


